PROJECT SCHEDULE
PROP. 50 - IRWM

Approved 3/20/07

* DFA - PROGRAM ANALYST

DAS - CONTRACT OFFICE
DGS - FINAL AGENCY APPROVAL

Contractor Name Description No. Contract No | Allocation Begin Term | End Term Contract Manager Contract Program Program Current Status/Issue
Manager Phone | Analyst Analyst Phone
REGION State (916) 341-5700

COMMUNITY INTEGRATED REGIONAL 10045 | 07-507-550-0 f12,500,000.00 DAYNE KENDRICK | (916) 341-5832 | JANIE (916) 341-5495 | AT STATE BOARD -

FOUNDATION OF WATER MANAGEMENT MITSUHASHI DFA GM 06/08/2007

SANTA CRUZ COUNTY IMPLEMENTATION STEP 2

CONTRA COSTA INTEGRATED REGIONAL 10029 | 07-505-550-0 }12,500,000.00 DANIELLE SIEBAL | (916) 323-4838 | JANIE (916) 341-5495 | AT STATE BOARD -

WATER DISTRICT WATER MANAGEMENT MITSUHASHI DFA GM 06/08/2007
IMPLEMENTATION STEP 2

MONTEREY COUNTY [ INTEGRATED REGIONAL 10052 | 07-506-550-0 }12,500,000.00 AHMAD KASHKOLI | (916) 341-5855 | JANIE (916) 341-5495 | AT STATE BOARD -

WATER RESOURCES WATER MANAGEMENT MITSUHASHI DFA GM 06/08/2007

AGENCY IMPLEMENTATION STEP 2

SANTA ANA INTEGRATED REGIONAL 10039 | 07-503-550-0 25,000,000.00 JIMLIN (916) 341-5877 [ PAM NICHOLS (916) 341-5909 [ AT STATE BOARD -

WATERSHED WATER MANAGEMENT DFA GM 06/08/2007

PROJECT AUTHORITY IMPLEMENTATION STEP 2

TAHOE RESOURCE INTEGRATED REGIONAL 9598 | 07-504-550-0 f12,500,000.00 JEFF ALBRECHT | (916) 341-5717 | PAM NICHOLS (916) 341-5909 | AT STATE BOARD -

CONSERVATION WATER MANAGEMENT DFA GM 06/08/2007

DISTRICT IMPLEMENTATION STEP 2
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